To: Albright, David[Albright.David@epa.gov}
From: Rebecca Sawyer

Sent: Fri 10/14/2016 5:21:03 PM

Subject: RE: Gunnison Copper UIC

David:

Your email of Tuesday is disappointing in many respects. Since June of this year when
the third-party consultant delivered its review to EPA, we have been told that comments
would be to us imminently. In most case we have been told we would receive
comments “within two weeks”. During our telephone conference of September 16" you
committed to having the comments to us by September 30" or we would have another
conference call,. | would like to schedule that call at your earliest possible convenience,
but by the end of business next week at a minimum..

During that call | would like to cover the reason for the delay in receipt of comments, a
confirmed commitment for a date on which we will receive the comments and to learn
why all of our offers to meet in person have been declined. EPA’s lack of willingness to
meet to discuss the technical aspects of this application lead us to the conclusion that
the issues are not of a technical nature. The lack of timeliness is causing great
consternation among our business folks as we cannot plan and therefore cannot make
commitments to our investors. When developing timelines and assessing risk for this
project, EPA’s inability to execute its assigned processes and procedures was not
considered a risk. EPA’s “timeliness” to date represents a significant detriment to this
project.

As you know this project has public support and is not threatened by the type of public
discord which many other projects are. As you may also know as a result of recent
press, Excelsior has received another significant tranche of funding the result of which is
that this project will go forward — the lack of permit timeliness is the only roadblock
foreseen at this time.

Please let me know what your availability is next week discuss the Gunnison Copper
Project UIC permit application prior to close of business on October 21, 2016.

Thank you,

Becky

From: Albright, David [mailto:Albright.David@epa.gov]
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Sent: Tuesday, October 11, 2016 8:27 AM
To: Rebecca Sawyer <rsawyer@excelsiormining.com>
Subject: RE: Gunnison Copper UIC

Hi Becky,

Thanks for your note. As I indicated in my last message, we are very close to issuing the
technical review letter. My staff and I are working on several high priority matters, and getting
the Excelstor project tech review letter out as soon as possible is certainly one of our top
priorities. I appreciate your understanding.

Thanks,

David

David Albright | Drinking Water Protection Section | EPA Region 9 San Francisco | 415 972-
3971

From: Rebecca Sawyer [mailto:rsawyer@excelsiormining.com]

Sent: Friday, October 07, 2016 4:07 PM

To: Albright, David <Albright David@epa.gov>

Cc: baggiore.trevor@azdeq.gov; Stephen Twyerould <stwyerould@excelsiormining.com>
Subject: RE: Gunnison Copper UIC

David,

Can you give me an update on the status of your comments on our UIC application? As you
know, predicating schedules and workloads is challenging in any circumstance. It is harder
when the schedule is not defined.

Thank you for your anticipated prompt response to this inquiry.
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Becky

From: Albright, David [mailto:Albright. David@epa.gov]
Sent: Friday, September 30, 2016 4:20 PM

To: Rebecca Sawyer <rsawyer@excelsiormining.com>
Subject: Gunnison Copper UIC

Hi Rebecca,

I wanted to let you know the status of our technical review letter. It is not going out today, but
we are very close and I fully expect to get the letter to you next week.

I will be sure that the letter is sent electronically to expedite your receipt.

Have a nice weekend.

David

David Albright | Drinking Water Protection Section | EPA Region 9 San Francisco | 415 972-
3971
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